
Advertised Projects With B.O. To Be Delayed 2 Weeks At A Time
Non-safety, Non-Locally/Toll Funded Projects Without Construction Window
07/18/03

DEA Road Type of Work Ad Date
Old Bid 
Open

Current 
Estimate 

(X1k)
06398101 06-Fre-269-0.0/20.5 REHABILITATE PAVEMENT 06/09/03 07/16/03 8,150
07002301 07-LA-101-24.0/25.6    �18.7,27.3 CONSTRUCT SOUND WALL 06/16/03 07/17/03 5,950
08453611 08-SBd-10-R39.4/R63.1 PAVEMENT REHABILITATION 05/12/03 07/17/03 5,595
08483761 08-SBd-40-R171.5/R173.7 BRIDGE REPLACEMENT 06/09/03 07/17/03 6,015
041S2711 04-SM-84-9.8/14.8 STORM DAMAGE REPAIR 06/23/03 07/22/03 954
06339401 06-Tul-63-0.0/9.3 AC OVERLAY AND UPGRADE INTERSECTIONS 06/16/03 07/22/03 8,204
06385501 06-Fre-33-111.8/133.7 ASPHALT CONCRETE SURFACING 06/16/03 07/22/03 8,747
04198001 04-SM-84-21.6 REPAIR SLIDE AND MITIGATE ROCKFALL 06/09/03 07/23/03 2,000
050J3101 05-SB,SLO,Mon,SBt-101-VAR INSTALL MISSION BELL MARKERS 06/16/03 07/23/03 955
06339501 06-Tul-63-12.9/R14.7 ASPHALT CONCRETE SURFACING AND MODIFY DRAINAGE 06/16/03 07/23/03 5,081
07101961 07-LA-101-17.9/19.5 SOUNDWALL TO BE CONSTRUCTED 06/16/03 07/24/03 5,767
074H9101 07-Ven-101-14.6 MODULAR BUILDING REPLACEMENT 06/09/03 07/24/03 296
08358431 08-SBd-38-16.3/24.0 PAVEMENT REHABILITATION 06/23/03 07/24/03 2,742
030C0201 03-Sac-5-27.7/28.8 NOISE MITIGATION 06/30/03 07/29/03 1,427
04270301 04-Mrn-101-0.0/9.2 UPGRADE MEDIAN BARRIER 06/23/03 07/29/03 9,067
03266001 03-Sac-50-R0.9/R1.6 SOUNDWALL AND WIDENING 07/07/03 08/05/03 2,580
07002591 07-LA-101-20.8/24.0, 18.7, 27.3 SOUND WALL CONSTRUCTION 06/30/03 08/07/03 12,495
04248211 04-SF-80-7.4/8.1 WIDEN FOURTH STREET OFF-RAMP 07/14/03 08/27/03 18,354
04291001 04-SF-101-R 8.0/R 8.5 REPLACE STRUCTURE 07/14/03 09/03/03 25,983
084567V1 08-SBd-15-R120.6/R199.5 ROADWAY AND BRIDGE REHABILITATION AND TRUCK CLIMBING LANE 07/07/03 09/04/03 53,900

Total Number of Projects: 20 Total: 184,262$   
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